

CS189A Schedule

UC Santa Barbara

Week 1 (Oct. 2)	project pitch meeting, team formation, project selection	
Week 2 (Oct. 9)	contact mentors, select team lead and scribe	sprint 1 starts
Week 3 (Oct. 16)	vision statement due on Oct. 17	
Week 4 (Oct. 23)		sprint 1 ends, sprint 2 starts
Week 5 (Oct. 30)	Requirements and Design PRD version 1 due Oct. 31	
Week 6 (Nov. 6)		sprint 2 ends, sprint 3 starts
Week 7 (Nov. 13)	Requirements and Design PRD version 2 due Nov. 14	
Week 8 (Nov. 20)		sprint 3 ends, sprint 4 starts
Week 9 (Nov. 27)		
Week 10 (Dec. 4)	Final presentations and demos	sprint 4 ends